

DE-032-64

**Contract No. GA-1853
Amendment No. 6**

28 August 1964

**General Electric-TEMPO
Santa Barbara, California**

Gentlemen:

1. **Contract No. GA-1853 is hereby extended from 1 July 1964 to 31 December 1964.**

2. **The Contract is hereby amended as follows:**

PART II - DELIVERY

Contractor shall accomplish the work and make delivery to the Government as set forth in Appendix 1 attached hereto as supplemented by Follow-On Work Statement 1913308.

PART III - ESTIMATED COST AND FIXED FEE

a. **The total estimated cost for the performance of this contract for the period 1 July 1964 thru 31 December 1964 is \$76,262.00.**

b. **The fixed fee for the performance of this contract for the period 1 July 1964 thru 31 December 1964 is \$6,307.00.**

c. **Notwithstanding subparagraphs a. and b. above the total sum available and allotted to this contract is \$40,000.00 which will cover Contractor's performance from 1 July 1964 thru 31 August 1964. This is the maximum amount for which the Government shall be liable if this contract is terminated and any expenditures or obligations by the Contractor in excess of this amount in furtherance of performance hereunder, shall be at the Contractor's own risk.**

PART IX - PERIOD OF PERFORMANCE AND LEVEL OF EFFORT

a. **In the performance of the work specified in Appendix 1 hereto, as supplemented by Follow-On Work Statement, 1913308 the Contractor shall expend an estimated 2,660 direct manhours of effort between 1 July 1964 and 31 December 1964. In any event, the Contractor shall furnish not less than 2,527 man-hours nor more than 2,793 man-hours of direct labor for this contract during the period of performance.**

b. It is understood and agreed that for the purpose of changes in estimated cost and fixed fee, the estimated cost and fixed fee of this contract are based on a target of 2,660 man-hours. Further, by mutual agreement of the parties hereto, changes in the target may be made from time to time within the manpower limits and time period specified in subparagraph a. of this PART IX; however, no changes in the fixed fee will be made unless the manpower limits are changed by formal contractual action pursuant to the changes clause of this contract. In the latter event, the new manpower target negotiated will be the basis for changes in estimated cost and fixed fee, if any.

c. The Contractor shall continually evaluate the total level of effort required and recommend to the Government changes thereto considered beneficial and necessary in attaining the overall objectives of this contract.

d. The Contractor shall submit a monthly report to the Contracting Officer indicating the man-hours expended the preceding month and the number of overtime hours, if any, included therein.

3. All other terms, conditions and requirements of this Contract GA-1853, as amended, remain unchanged.

4. Please indicate your receipt and acceptance of this Amendment No. 6 to Contract GA-1853 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

THE UNITED STATES OF AMERICA

BY

[Redacted Signature Box]

Contracting Officer

STAT

ACKNOWLEDGED AND ACCEPTED
GENERAL ELECTRIC-TEMPO

BY

[Redacted Signature Box]

STAT

TITLE

Manager - Marketing

DATE

25 August 1964

B+4/08A

*for it
C.M.*

No. 64-084

Contract No. GA-1853
Amendment No. 5

3 June 1964

General Electric-Tempo
Santa Barbara, California

Gentlemen:

1. The period of performance of Contract No. GA-1853 is hereby extended to and including 30 June 1964.
2. All other terms, conditions and requirements of this Contract GA-1853, as amended, remain unchanged.
3. Please indicate your receipt and acceptance of this Amendment No. 5 to Contract GA-1853 by executing the original and three copies hereof. Return the fully executed original and two copies to the undersigned and retain the remaining copy for your files.

THE UNITED STATES OF AMERICA

BY

[Redacted Signature Box]

Contracting Officer

STAT

ACKNOWLEDGED AND ACCEPTED
GENERAL ELECTRIC-TEMPO

BY

[Redacted Signature Box]

TITLE Mga Mktg

DATE 12 June 1964

STAT